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April 1, 2011

Tricia A. Edwards

On Scene Coordinator
U.S. EPA Region 5
9311 Groh Road
Grosse lle, M1 48138

RE: PROGRESS REPORT
RECLAMATION OIL SITE IN DETROIT, MICHIGAN

Dear Ms. Edwards:

This progress report has been prepared by Horizon Environmental (Horizon) on behalf of
the Respondents to the Settlement Agreement pursuant to the requirements of Paragraph
21(a) of the Settlement Agreement. The Settlement Agreement requires submittal of a
written progress report every 30 days after EPA approval of the Site Work Plan. The
reporting period has been transitioned to a month-end reporting period for administrative
efficiency. A revised project schedule is attached to this progress report.

SIGNIFICANT DEVELOPMENTS DURING REPORTING PERIOD

Significant developments at the Reclamation Oil site in Detroit, Michigan during the
reporting period of March 1-31, 2011 are summarized below.

Report of Pre-Excavation Groundwater Verification Sampling

A Technical Memorandum (dated March 8, 2011) summarizing the results of the pre-
excavation groundwater verification sampling event was submitted to the EPA on March
9, 2011.

Bidding Process

Following EPA acceptance of Catskill Remedial Contracting (Catskill) as the contractor,
a contract for the work was executed between Catskill and Horizon on March 9, 2011.
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Sewer Evaluation

An evaluation of the sewer that traverses the site was conducted on March 16, 2011. This
evaluation included partial cleaning and video inspection of the sewer. The results of this
work are still being evaluated.

Removal Action

Catskill installed perimeter fencing and started breaking concrete on-site the week of
March 14, 2011. The concrete could not be removed from the site due to Wayne County
frost restrictions for the roadways. Waste disposal approvals were obtained from the
landfill for the removal action.

ANTICIPATED DEVELOPMENTS DURING NEXT REPORTING PERIOD

Anticipated developments at the Reclamation Oil site in Detroit, Michigan during the
next reporting period of April 1-30, 2011 are summarized below.

Removal Action

It is anticipated that the Wayne County roadway frost restrictions will be lifted on April
4, 2011. Catskill will mobilize to the site on April 4, 2011 to prepare the site for the
removal action (set-up of trailer, decon area, etc.) and then begin removing concrete and
soil, perhaps as early as April 5, 2011.

If you have any questions regarding the information provided herein, please contact me at
(616) 554-3210.

Sincerely,

HORIZON ENVIRONMENTAL

MM{QW

William T. Davidson
Project Manager

cc: Alexandra Clark, Weston
Michelle Rosenthal, Garvey Schubert Barer



PROPOSED IMPLEMENTATION SCHEDULE
RECLAMATION OIL SITE REMOVAL ACTION
DETROIT, MICHIGAN

ID [Task Name Start Finish | December [ January | February [ March [ April May [June [ July [ August
11/2111/28]12/5 12/12112/1912/26 1/2 | 1/9 [1/16[1/23[1/30] 2/6 [2/13[2/202/27 | 3/6 [3/13[3/20[3/27] 4/3 [4/10[4/17[4/24| 5/1 | 5/8 [5/15[5/22[5/29] 6/5 |6/12]6/19]6/26| 7/3 [7/10(7/17 7124 ]7/31] 8/7

1 Work Plan Approval Fri 12/3/10 Wed 1/5/11 —

2

3 Pre-Excavation Groundwater Verification Sampling Mon 12/6/10 Wed 3/9/11

4 Procure Geoprobe Subcontractor Mon 12/6/10 Fri 12/17/10 E

5 Install Temporary Wells Wed 1/12/11 Fri 1/14/11

6 Collection of Samples Thu 1/20/11 Thu 1/20/11

7 Laboratory Analysis Fri 1/21/11 Fri 2/18/11

8 Evaluation of Data Fri 2/18/11 Thu 2/24/11

9 Data Summary Technical Memorandum Thu 2/24/11 Wed 3/9/11

10

11 Bidding Process Mon 12/6/10 Fri 3/4/11

12 Compile Plans and Specifications

13 Issue Invitations to Bid to Contractors

14 Pre-Bid Meeting

15 Receive Bids

16 Evaluation of Bids

17 Submit Selected Contractor Qualifications to EPA
18 EPA Review and Approve Contractor

19 Award Contract

20

21 Sewer Evaluation

22

23 Excavation of Soil

24 Mobilization

25 Concrete Removal

26 Removal of PCB-Impacted Soil

27 Removal of Impacted Soil

28 Sewer Abandonment

29 Verification Sampling and Data Evaluation
30 Preparation of Final Report

Mon 12/6/10 Fri 12/17/10

Wed 1/5/11 Wed 1/5/11
Wed 1/12/11 Wed 1/12/11

Tue 1/25/11 Wed 1/26/11

Thu 1/27/11 Fri 2/4/11
Tue 2/8/11 Tue 2/8/11
Wed 2/9/11 Tue 2/15/11

Tue 2/22/11 Fri 3/4/11

Wed 3/16/11 Wed 3/16/11

Mon 4/4/11 Tue 8/2/11
Mon 4/4/11 Fri 4/8/11
Tue 4/5/11 Mon 4/11/11
Tue 4/12/11 Mon 4/25/11
Mon 4/18/11 Fri 5/27/11
Mon 5/9/11 Fri 5/20/11
Mon 4/25/11 Thu 6/2/11
Fri 6/3/11 Tue 8/2/11
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